



Tri-Valley

Opportunity Council, Inc.

Transportation Programs

Architectural/Engineering and Construction Administration Services RFP

Addendum #1

Issued on December 19, 2023

Updates to project timeline are indicated in red and with an asterisk symbol.

1.4 A&E SERVICE AND CONSTRUCTION ADMINISTRATION TENTATIVE SCHEDULE

PROPOSED ACTIVITY	TIMELINE
Request for Proposal issued by Tri-Valley Opportunity Council, Inc.	12/4/23
Pre-Proposal Conference	12/18/23
Deadline for RFP Questions	12/18/23
Addendum Issued, of applicable	1/9/24*
Proposals Due	1/16/24
Short List Ranking of Proposals	1/19/24
Oral Presentation (Optional)	1/23/24
Final Evaluation of A&E firms	1/26/24
Recommended firm Negotiations	1/29/24-1/31/24
Contract Execution	2/1/24
Design Phase Begins (per notice to proceed)	2/5/24
Design Phase Complete	3/15/24*
IFB Development	4/12/24*
Pre-construction issued (per notice to proceed)	5/6/24*
Award Construction Contract (per notice to proceed)	5/21/24*
Construction Project Completion	12/31/24

Final Addendum will be issued on 1/9/24.